



## Village of Wagon Mound Resolution No. 2025-12

### REQUESTING AN EXTENSION OF LOCAL GOVERNMENT ROAD FUND COOPERATIVE AGREEMENT CN HW2L400690

**WHEREAS**, the Governing Body of the Village of Wagon Mound proposes to approve and support a request for an extension of the agreement from December 31, 2025 to December 31, 2026 to jointly coordinate a grant administered by the New Mexico Department of Transportation; and


**WHEREAS**, the Village of Wagon Mound and the New Mexico Department of Transportation have entered into a joint coordinated effort; and


**WHEREAS**, the Governing Body does provide authorization and approval of an extension request of twelve months from NMDOT for CN HW2L400690, Contract No. D20332; and


**NOW THEREFORE**, it is respectfully requested that the authorization be given of said request to the New Mexico Department of Transportation, District IV office, for approval.


**PASSED, APPROVED, and ADOPTED this 14<sup>th</sup> day of October, 2025**

  
Andres Martinez, Mayor


  
Eldie Cruz, Mayor Pro Tem

  
Gabriel D. Maestas, Councilor

  
Paul A. Miera, Councilor

  
Claudia M. Martinez, Councilor

ATTEST:

  
Amber L. Angulano, Clerk Treasurer

(SEAL)

Andres Martinez  
*Mayor*

Eldie R. Cruz  
*Mayor Pro-Tem*

Paul A. Miera  
Claudia M. Martinez  
Gabriel D. Maestas  
*Councilors*

Timothy Cruz  
*Fire Chief*



600 Catron Avenue – PO Box 87  
Wagon Mound, New Mexico 87752  
Phone: 575 666-2408  
Fax: 575 666-9071  
[www.wagonmound.org](http://www.wagonmound.org)

Amber L. Anguiano  
*Clerk Treasurer/MVD Mgr*

Colleen M. Engelhardt  
*Deputy Clerk*

Gary E. Sanchez  
*Utilities Superintendent*

Elias S. Armijo  
*Utilities Assistant*

Jena C. Schutz  
*Admin Assistant*

October 15, 2025

Ms. Monica Duran  
LGRF Coordinator  
NMDOT District IV  
PO Box 10  
Las Vegas, NM 87701  
**Via Email ([monica.duran@dot.nm.gov](mailto:monica.duran@dot.nm.gov))**

RE: Village of Wagon Mound  
Contract No. D20332  
Vendor No. 46280  
Control No. HW2L400690

Dear Ms. Duran:

The Village of Wagon Mound has entered into the aforementioned agreement with the New Mexico Department of Transportation for a street improvement project. On behalf of the Village, I am respectfully requesting an extension of the December 31, 2025 deadline to December 31, 2026.

The reason for this extension request is so the Village can combine this funding with other funds to be in a position to complete a larger project during favorable weather conditions with respect to the proposed improvements. We believe this reasoning is both practical and logical, and we are certain the district and the State Highway Commission will concur with our request for extending the December 31, 2025 deadline to December 31, 2026.

Sincerely,  
Village of Wagon Mound

Andres Martinez  
Mayor

Xc: Colleen Engelhardt, Deputy Clerk, [deputyclerk.wagonmound@gmail.com](mailto:deputyclerk.wagonmound@gmail.com)  
Richard Runyon, [DEC](#), [richard@decnm.com](mailto:richard@decnm.com)